
Planning prévisionnel du

projet cAnOPee

1

(48 mois)

Tasks

WP1. Characterization and typologies of dairy farms in the sector 

and their territorial integration  

1.1 Data collection and data matching D1.1.1

1.2. Exploratory interviews and definition of classifying variables  D1.2.1

1.3 Preparation and processing of data for the construction of the 

typology of PDO dairy farms D1.3.1 D1.3.2

1.4 Analysis of the modalities of territorial integration of PDO farms D1.4.1

1.5 Spatial organization of grasslands and evolution trajectories D1.5.1

WP2. Ecosystem services provided by grasslands

2.1 Supporting services D2.1.2

2.2 Provisioning services D2.2.2-2.2.4

2.3 Regulating services D2.3.1 D2.3.3, D2.3.2

2.4 Cultural services D2.4.1 D2.4.2

2.5 Relationships between services and bundle of services D2.5.1

WP3. Dairy microbial indexes related to PDO cheese production 

services

3.1 Collection and diversity of dairy microbial communities D3.1.1, D3.1.2

3.2 Microbial technological activities D3.2.1

3.3 Evaluation of health-related biomarkers D3.3.1

3.4 Development and assessment of dairy microbial indexes D3.4.1

WP4. Coordination of the project

4.2. Operationalisation of the project

PARTNERS MEETINGS D4.1.3 FINAL REPORT D4.1.6

DATA MANAGEMENT PLAN D4.1.2, D4.1.4, D4.1.5

4.1 Project and data management
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D.4.2.1-2

3 Jan. 2023 – 2 Jan. 2027


